

Infrastructure - Story #3749

ONEDrive

2013-05-08 18:38 - Roger Dahl

<b>Status:</b>	Closed	<b>Start date:</b>	2013-08-11
<b>Priority:</b>	Normal	<b>Due date:</b>	2013-08-24
<b>Assignee:</b>	Roger Dahl	<b>% Done:</b>	100%
<b>Category:</b>	d1_client_ONEDrive	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2013.33-Block.4.4		
<b>Story Points:</b>			
<b>Description</b>			
Main story for ONEDrive development.			

History

#1 - 2013-08-02 12:21 - Dave Vieglaiss

- Due date set to 2013-08-24
- Start date set to 2013-08-11
- Target version set to 2013.33-Block.4.4

#2 - 2013-08-02 12:21 - Dave Vieglaiss

- Due date changed from 2013-08-24 to 2013-08-11
- Target version changed from 2013.33-Block.4.4 to 2013.30-Block.4.3

#3 - 2013-08-14 14:31 - Dave Vieglaiss

- Target version changed from 2013.30-Block.4.3 to 2013.33-Block.4.4
- Due date changed from 2013-08-11 to 2013-08-24

#4 - 2014-01-06 17:49 - Dave Vieglaiss

- Product Version set to \*
- Status changed from New to Closed