

Infrastructure - Story #3749

ONEDrive

2013-05-08 18:38 - Roger Dahl

Status:	Closed	Start date:	2013-08-11
Priority:	Normal	Due date:	2013-08-24
Assignee:	Roger Dahl	% Done:	100%
Category:	d1_client_ONEDrive	Estimated time:	0.00 hour
Target version:	2013.33-Block.4.4		
Story Points:			
Description			
Main story for ONEDrive development.			

History

#1 - 2013-08-02 12:21 - Dave Vieglais

- Due date set to 2013-08-24
- Start date set to 2013-08-11
- Target version set to 2013.33-Block.4.4

#2 - 2013-08-02 12:21 - Dave Vieglais

- Due date changed from 2013-08-24 to 2013-08-11
- Target version changed from 2013.33-Block.4.4 to 2013.30-Block.4.3

#3 - 2013-08-14 14:31 - Dave Vieglais

- Target version changed from 2013.30-Block.4.3 to 2013.33-Block.4.4
- Due date changed from 2013-08-11 to 2013-08-24

#4 - 2014-01-06 17:49 - Dave Vieglais

- Product Version set to *
- Status changed from New to Closed