

Member Nodes - Task #3778

MNDeployment # 3118 (Operational): Dryad Member Node

register dev.datadryad.org into DEV environment

2013-05-22 21:23 - Rob Nahf

Status: Closed	Start date: 2013-05-22
Priority: High	Due date:
Assignee: Ryan Scherle	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: Operational	
Story Points:	
Description see deployment documentation for instructions: http://mule1.dataone.org/OperationDocs/member_node_deployment/registration.html subtasks contain details for tracking	
Subtasks:	
Task # 3779: register administrator account to DEV portal	Closed
Task # 3780: review the node document on dev DRYAD	Closed
Task # 3781: obtain client side certificate for communication with other nodes, and CN	Closed
Task # 3782: register the test node	Closed

History

#1 - 2013-05-24 18:48 - Matthew Jones

- Target version changed from Deploy by RSV to Deploy by end of Y4Q4

#2 - 2013-06-25 16:06 - Ryan Scherle

- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0.0

Done

#3 - 2013-08-01 19:50 - Bruce Wilson

- Target version changed from Deploy by end of Y4Q4 to Deploy by end of Y5Q2

#4 - 2014-02-03 16:03 - Laura Moyers

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

#5 - 2014-03-14 18:22 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Operational