

## Member Nodes - Task #3780

MNDeployment # 3118 (Operational): Dryad Member Node

Task # 3778 (Closed): register dev.datadryad.org into DEV environment

### review the node document on dev DRYAD

2013-05-22 21:27 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2013-05-22
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Ryan Scherle	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Operational		
<b>Story Points:</b>			
<b>Description</b>			
<a href="http://mule1.dataone.org/OperationDocs/member_node_deployment/registration.html">http://mule1.dataone.org/OperationDocs/member_node_deployment/registration.html</a>			
reivew the Create the Node document section, and see if anything needs to be done.			
<b>Related issues:</b>			
Blocks Member Nodes - Task #3781: obtain client side certificate for communic...		<b>Closed</b>	<b>2013-05-22</b>
Blocked by Member Nodes - Task #3779: register administrator account to DEV p...		<b>Closed</b>	<b>2013-05-22</b>

### History

#### #1 - 2013-05-24 18:48 - Matthew Jones

- Target version changed from Deploy by RSV to Deploy by end of Y4Q4

#### #2 - 2013-06-24 21:07 - Ryan Scherle

- Status changed from New to In Progress

Rob and I reviewed this document. We don't see any obvious problems.

I would close the ticket, but I don't have the option to close it???

#### #3 - 2013-06-25 20:23 - Ryan Scherle

- % Done changed from 0 to 100

#### #4 - 2013-06-25 20:23 - Ryan Scherle

- translation missing: en.field\_remaining\_hours set to 0.0

- Status changed from In Progress to Closed

#### #5 - 2013-08-01 19:50 - Bruce Wilson

- Target version changed from Deploy by end of Y4Q4 to Deploy by end of Y5Q2

#### #6 - 2014-02-03 16:03 - Laura Moyers

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

#### #7 - 2014-03-14 18:22 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Operational