

Member Nodes - Task #3781

MNDeployment # 3118 (Operational): Dryad Member Node

Task # 3778 (Closed): register dev.datadryad.org into DEV environment

obtain client side certificate for communication with other nodes, and CN

2013-05-22 21:29 - Rob Nahf

Status:	Closed	Start date:	2013-05-22
Priority:	High	Due date:	
Assignee:	Ryan Scherle	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description			
http://mule1.dataone.org/OperationDocs/member_node_deployment/registration.html			
see Obtain client side certificate section			
Related issues:			
Blocks Member Nodes - Task #3782: register the test node		Closed	2013-05-22
Blocked by Member Nodes - Task #3780: review the node document on dev DRYAD		Closed	2013-05-22

History

#1 - 2013-05-24 18:48 - Matthew Jones

- Target version changed from Deploy by RSV to Deploy by end of Y4Q4

#2 - 2013-06-25 16:00 - Ryan Scherle

- Status changed from New to In Progress

Done

#3 - 2013-06-25 20:24 - Ryan Scherle

- % Done changed from 0 to 100

#4 - 2013-06-25 20:26 - Rob Nahf

- Status changed from In Progress to Closed

- translation missing: en.field_remaining_hours set to 0.0

#5 - 2013-08-01 19:50 - Bruce Wilson

- Target version changed from Deploy by end of Y4Q4 to Deploy by end of Y5Q2

#6 - 2014-02-03 16:03 - Laura Moyers

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

#7 - 2014-03-14 18:22 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Operational