

Infrastructure - Task #3827

Story # 3822 (Closed): Release CN 1.2 Features

Deploy the CN 1.2 components to the stage environment

2013-06-20 18:21 - Chris Jones

<b>Status:</b>	Closed	<b>Start date:</b>	2013-06-20
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Ben Leinfelder	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2013.26-Block.4.1	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.2		
<b>Product Version:</b>	*		
<b>Description</b> Once the CN 1.2 branch is available, deploy the components (for now, just portal and the cn_rest_service), to the stage environment for testing. Ensure that the stage environment has the currently deployed 1.1.4 stack so that the upgrade emulates the production environment.			

History

- #1 - 2013-07-02 23:44 - Ben Leinfelder
- Status changed from New to Closed
  - translation missing: en.field\_remaining\_hours set to 0.0

these components are deployed in stage from their stable debian builds:

dataone-cn-rest-service  
dataone-cn-portal  
dataone-cn-metacat  
dataone-cn-solr  
dataone-mercury