

Infrastructure - Task #3827

Story # 3822 (Closed): Release CN 1.2 Features

Deploy the CN 1.2 components to the stage environment

2013-06-20 18:21 - Chris Jones

Status:	Closed	Start date:	2013-06-20
Priority:	Normal	Due date:	
Assignee:	Ben Leinfelder	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	2013.26-Block.4.1	Story Points:	
Milestone:	CCI-1.2		
Product Version:	*		

Description

Once the CN 1.2 branch is available, deploy the components (for now, just portal and the cn_rest_service), to the stage environment for testing. Ensure that the stage environment has the currently deployed 1.1.4 stack so that the upgrade emulates the production environment.

History

#1 - 2013-07-02 23:44 - Ben Leinfelder

- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0.0

these components are deployed in stage from their stable debian builds:

dataone-cn-rest-service

dataone-cn-portal

dataone-cn-metacat

dataone-cn-solr

dataone-mercury