

## Infrastructure - Task #3831

Story # 3822 (Closed): Release CN 1.2 Features

### Release a 1.2 version of one-mercury

2013-06-20 20:24 - Skye Roseboom

<b>Status:</b>	Closed	<b>Start date:</b>	2013-06-20
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2013.26-Block.4.1	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.2		
<b>Product Version:</b>	*		

#### Description

Branch and tag a version of mercury-ui, mercury-common, dataone-mercury components for a 1.2 release.

Must be updated with portal as there are internal API changes to the portal component that are used by mercury.

#### History

##### #1 - 2013-07-01 15:07 - Skye Roseboom

- Status changed from New to In Progress

Progress:

Updated control and pom files for components. Updated dependency versions. Deployed to sandbox for testing. Verified session/certificate information is recognized and passed along to the solr query. Looks good - ready for production tagging.

##### #2 - 2013-07-01 15:07 - Skye Roseboom

- Milestone changed from None to CCI-1.2

##### #3 - 2013-07-02 14:52 - Skye Roseboom

- Status changed from In Progress to Closed

- translation missing: en.field\_remaining\_hours set to 0.0

Tagged, built, ready to deploy