

Infrastructure - Task #3831

Story # 3822 (Closed): Release CN 1.2 Features

Release a 1.2 version of one-mercury

2013-06-20 20:24 - Skye Roseboom

Status:	Closed	Start date:	2013-06-20
Priority:	Normal	Due date:	
Assignee:	Skye Roseboom	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	2013.26-Block.4.1	Story Points:	
Milestone:	CCI-1.2		
Product Version:	*		
Description			
Branch and tag a version of mercury-ui, mercury-common, dataone-mercury components for a 1.2 release.			
Must be updated with portal as there are internal API changes to the portal component that are used by mercury.			

History

#1 - 2013-07-01 15:07 - Skye Roseboom

- Status changed from New to In Progress

Progress:

Updated control and pom files for components. Updated dependency versions. Deployed to sandbox for testing. Verified session/certificate information is recognized and passed along to the solr query. Looks good - ready for production tagging.

#2 - 2013-07-01 15:07 - Skye Roseboom

- Milestone changed from None to CCI-1.2

#3 - 2013-07-02 14:52 - Skye Roseboom

- Status changed from In Progress to Closed
- translation missing: en.field_remaining_hours set to 0.0

Tagged, built, ready to deploy