

Infrastructure - Task #3835

Story # 3822 (Closed): Release CN 1.2 Features

Create d1_jibx_extensions tag for 1.1.2

2013-06-24 18:59 - Robert Waltz

Status:	Rejected	Start date:	2013-06-24
Priority:	Normal	Due date:	
Assignee:	Robert Waltz	% Done:	0%
Category:	zz_d1_jibx_extensions	Estimated time:	0.00 hour
Target version:	2013.26-Block.4.1	Story Points:	
Milestone:	CCI-1.2		
Product Version:	*		
Description			

History

#1 - 2013-06-26 18:27 - Ben Leinfelder

- Subject changed from Create d1_jibx_extensions tag for 1.2.0 to Create d1_jibx_extensions tag for 1.1.2

Changes from trunk should be merged to the v1.1 branch and then we can tag the release as v1.1.2 for other projects to pull in.

#2 - 2013-06-26 23:15 - Ben Leinfelder

- Status changed from New to Rejected
- translation missing: en.field_remaining_hours set to 0.0

Not targeting this for CCI-1.2.0 now. See notes: <http://epad.dataone.org/2013-26-Block-4-1>