

## Infrastructure - Task #3835

Story # 3822 (Closed): Release CN 1.2 Features

### Create d1\_jibx\_extensions tag for 1.1.2

2013-06-24 18:59 - Robert Waltz

|                         |                       |                        |            |
|-------------------------|-----------------------|------------------------|------------|
| <b>Status:</b>          | Rejected              | <b>Start date:</b>     | 2013-06-24 |
| <b>Priority:</b>        | Normal                | <b>Due date:</b>       |            |
| <b>Assignee:</b>        | Robert Waltz          | <b>% Done:</b>         | 0%         |
| <b>Category:</b>        | zz_d1_jibx_extensions | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>  | 2013.26-Block.4.1     | <b>Story Points:</b>   |            |
| <b>Milestone:</b>       | CCI-1.2               |                        |            |
| <b>Product Version:</b> | *                     |                        |            |
| <b>Description</b>      |                       |                        |            |

### History

#### #1 - 2013-06-26 18:27 - Ben Leinfelder

- Subject changed from Create d1\_jibx\_extensions tag for 1.2.0 to Create d1\_jibx\_extensions tag for 1.1.2

Changes from trunk should be merged to the v1.1 branch and then we can tag the release as v1.1.2 for other projects to pull in.

#### #2 - 2013-06-26 23:15 - Ben Leinfelder

- Status changed from New to Rejected

- translation missing: en.field\_remaining\_hours set to 0.0

Not targeting this for CCI-1.2.0 now. See notes: <http://epad.dataone.org/2013-26-Block-4-1>