

Infrastructure - Task #3836

Story # 3822 (Closed): Release CN 1.2 Features

Create a d1_libclient_java tag for 1.2.4

2013-06-24 19:08 - Robert Waltz

Status:	Closed	Start date:	2013-06-24
Priority:	Normal	Due date:	
Assignee:	Ben Leinfelder	% Done:	100%
Category:	d1_libclient_java	Estimated time:	0.00 hour
Target version:	2013.26-Block.4.1	Story Points:	
Milestone:	CCI-1.2		
Product Version:	*		
Description			

History

#1 - 2013-06-26 23:18 - Ben Leinfelder
- Assignee changed from Robert Waltz to Ben Leinfelder

Since we are not targeting jibx changes, I'll take care of this.

#2 - 2013-07-01 22:30 - Ben Leinfelder
- Status changed from New to Closed
- translation missing: en.field_remaining_hours set to 0.0

https://repository.dataone.org/software/cicore/tags/D1_LIBCLIENT_JAVA_v1.2.4/