

## Infrastructure - Task #3858

Story # 3822 (Closed): Release CN 1.2 Features

### Create a release of dataone-cn-solr for CN 1.2 release

2013-07-01 15:06 - Skye Roseboom

<b>Status:</b>	Closed	<b>Start date:</b>	2013-07-01
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2013.26-Block.4.1	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.2		
<b>Product Version:</b>	*		

**Description**

the dataone solr extensions component uses d1\_portal as a dependency for enforcing/allowing additional access to documents based on user's session/certificate and the access permissions of documents recorded by system metadata.

Will be version 1.1.2 of dataone-cn-solr.

Progress:

Updated 1.1 branch pom.xml and associated control file with new version for component and d1 dependencies. Installed on sandbox for testing. Confirmed certificates/sessions are recognized by solr authorization filter. Looks good, ready for production tagging and release.

### History

#### #1 - 2013-07-02 14:53 - Skye Roseboom

- Status changed from In Progress to Closed
- translation missing: en.field\_remaining\_hours set to 0.0

Tagged, built, ready to deploy