

## Infrastructure - Bug #3869

### wrong key set in portal/WEB-INF/client.xml

2013-07-24 17:30 - Robert Waltz

<b>Status:</b>	New	<b>Start date:</b>	2014-10-01
<b>Priority:</b>	Normal	<b>Due date:</b>	2014-10-01
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	0%
<b>Category:</b>	d1_cn_buildout	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Release Backlog	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		
<b>Description</b>			
<p>In the production portal debian installation, the file</p> <p>/var/lib/tomcat6/webapps/portal/WEB-INF/client.xml</p> <p>incorporated the setting:</p> <p>/etc/ssl/private/dataone_org.key.pk8</p> <p>rather than</p> <p>/etc/ssl/private/dataone.org.key.pk8</p> <p>there are two files in /etc/ssl/private/ dataone_org.key and dataone.org.key</p> <pre>-rw----- 1 root  root  1675 2012-06-05 02:57 dataone_org.key -rw----- 1 root  root  1675 2013-07-05 22:12 dataone.org.key</pre> <p>I assume producing the pk8 from dataone.org.key is correct, though there does not seem to be a diff between the two files?</p>			

## History

### #1 - 2013-08-02 18:28 - Robert Waltz

- Start date set to 2013-08-11
- Due date set to 2013-08-24
- Target version set to 2013.33-Block.4.4
- Milestone changed from None to CCI-1.2

### #2 - 2013-10-28 21:16 - Robert Waltz

- Target version changed from 2013.33-Block.4.4 to 2013.49-Block.6.3
- Product Version set to 1.2.1
- Due date changed from 2013-08-24 to 2013-12-14

### #3 - 2014-01-06 18:54 - Chris Jones

- Due date changed from 2013-12-14 to 2014-03-01
- Target version changed from 2013.49-Block.6.3 to 2014.8-Block.1.4

### #4 - 2014-03-14 18:50 - Robert Waltz

- Due date changed from 2014-03-01 to 2014-04-26
- Target version changed from 2014.8-Block.1.4 to 2014.16-Block.2.4

### #5 - 2014-05-01 21:40 - Ben Leinfelder

rob: Looks like it's happening at Servlet.init() having something to do with the security layer  
rob: edu.uiuc.ncsa.security.core.exceptions.ConfigurationException: Error: The specified private key file "/etc/ssl/private/dataone\_org.key.pk8" does not exist

**#6 - 2014-07-29 22:05 - Robert Waltz**

- *Product Version changed from 1.2.1 to \**
- *Milestone changed from CCI-1.2 to CCI-1.4*
- *Start date deleted (2013-08-11)*
- *Target version deleted (2014.16-Block.2.4)*
- *Due date deleted (2014-04-26)*

**#7 - 2014-10-01 19:40 - Robert Waltz**

- *Start date set to 2014-10-01*
- *Target version set to Maintenance Backlog*
- *Due date set to 2014-10-01*

**#8 - 2014-10-01 20:27 - Robert Waltz**

- *Target version changed from Maintenance Backlog to Release Backlog*

**#9 - 2016-08-10 20:58 - Robert Waltz**

- *Milestone changed from CCI-1.4 to None*