

Infrastructure - Story #3910

Modify Synchronization to apply more validation Logic

2013-08-12 16:46 - Robert Waltz

Status:	Closed	Start date:	2012-07-12
Priority:	Urgent	Due date:	2014-12-15
Assignee:	Skye Roseboom	% Done:	100%
Category:	d1_synchronization	Estimated time:	0.00 hour
Target version:	CCI-1.5.0		
Story Points:			
Description			
check the objectList Identifier pid against the systemMetadata Identifier pid. Also perform a serialization of the systemmetadata and perform a schema validity check before create/update ops.			
Subtasks:			
Task # 3062: Synchronization should not change the Authoritative member node property ...			Closed
Task # 3911: Check the objectList Identifier pid against the systemMetadata Identifier pid			Closed
Task # 3912: Validate systemmetadata against the schema			Closed
Task # 3972: Validate DataONE Resource Map Objects			Closed
Task # 5995: Verify checksum in system metadata matches document checksum before synchr...			Closed
Task # 5318: CNs must not accept invalid system metadata			Rejected

History

#1 - 2013-10-28 20:32 - Robert Waltz

- Product Version set to 1.2.1
- Milestone changed from CCI-1.3 to CCI-1.2
- Target version changed from 2013.35-Block.5.1 to 2013.44-Block.6.1
- Due date changed from 2013-09-07 to 2013-11-09

#2 - 2013-10-30 00:56 - Robert Waltz

- Due date changed from 2013-11-09 to 2013-11-23
- Target version changed from 2013.44-Block.6.1 to 2013.46-Block.6.2

#3 - 2014-01-06 18:44 - Dave Vieglaiss

- Start date deleted (2012-07-12)
- Due date deleted (2013-11-23)
- Target version deleted (2013.46-Block.6.2)

#4 - 2014-01-06 22:29 - Robert Waltz

- Milestone changed from CCI-1.2 to CCI-1.4

#5 - 2014-07-25 20:23 - Robert Waltz

- Status changed from New to In Progress
- Product Version changed from 1.2.1 to 1.4.0

#6 - 2014-07-31 19:58 - Robert Waltz

- Start date set to 2014-07-20
- Due date set to 2014-08-02
- Assignee changed from Robert Waltz to Skye Roseboom
- Target version set to 2014.30-Block.4.3

#7 - 2014-08-26 21:16 - Skye Roseboom

- Estimated time set to 0.00
- Tracker changed from Story to Task

#8 - 2014-09-02 18:21 - Skye Roseboom

- Tracker changed from Task to Story

#9 - 2014-09-02 18:21 - Skye Roseboom

- Due date changed from 2014-08-02 to 2014-09-02
- Target version changed from 2014.30-Block.4.3 to Release Backlog

#10 - 2014-09-04 02:03 - Robert Waltz

- Due date changed from 2014-09-02 to 2014-09-04
- Product Version changed from 1.4.0 to *

#11 - 2014-09-24 14:43 - Skye Roseboom

- Due date changed from 2014-09-04 to 2014-09-24

#12 - 2014-09-24 18:09 - Robert Waltz

- Target version changed from Release Backlog to CCI-1.4.1

#13 - 2014-09-24 18:31 - Robert Waltz

- Target version changed from CCI-1.4.1 to CCI-1.4.2

#14 - 2014-10-02 19:29 - Robert Waltz

- Target version changed from CCI-1.4.2 to CCI-1.5.0
- Due date changed from 2014-09-24 to 2014-10-02

#15 - 2014-10-07 17:29 - Skye Roseboom

- Milestone changed from CCI-1.4 to None

#16 - 2014-11-10 18:17 - Skye Roseboom

- Due date changed from 2014-10-31 to 2014-11-10
- Status changed from In Progress to Testing

#17 - 2014-12-15 20:06 - Skye Roseboom

- Status changed from Testing to Closed