

Member Nodes - Task #3920

MNDeployment # 3238 (Operational): Idaho Northwest Knowledge Network member node

Assist NKN for deployment of GMN

2013-08-14 16:21 - Bruce Wilson

<b>Status:</b>	Closed	<b>Start date:</b>	2013-08-14
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Operational		
<b>Story Points:</b>			
<b>Description</b> Per teleconference with NKN on 8/6/13 is working to implement based on GMN. They have their data in ESRI, some of which is stored in zipped format.			
<b>Related issues:</b> Blocks Member Nodes - Task #3921: Work with NKN for testing of GMN <span>Closed</span> <span>2013-08-14</span>			

History

- #1 - 2013-10-18 18:57 - Bruce Wilson
  - Target version changed from 315 to Deploy by end of Y5Q2
- #2 - 2014-01-17 15:40 - Bruce Wilson
  - Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3
- #3 - 2014-04-30 01:13 - Laura Moyers
  - Target version changed from Deploy by end of Y5Q3 to Deploy by end of Y5Q4
- #4 - 2014-08-08 13:31 - Laura Moyers
  - Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1
- #5 - 2015-05-14 21:15 - Mark Servilla
  - translation missing: en.field\_remaining\_hours set to 0.0
  - Status changed from In Progress to Closed
  - % Done changed from 0 to 100

Assisted by Roger Dahl and later by Mark Servilla - the urn:node:mnTestNKN test MN is fully functional and moving into production.