

Member Nodes - Task #3953

MNDeployment # 3186 (Deprecated): USA-NPN (USA National Phenology Network)

Task # 3496 (Closed): Register test NPN node in cn-stage-2 environment

Generate urn:node:mnTestUSANPN client certificate

2013-08-28 23:55 - Ben Leinfelder

Status:	Closed	Start date:	2013-08-28
Priority:	Normal	Due date:	
Assignee:	Chris Jones	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description			
Using the DataONE Test CA			

Associated revisions

Revision 26a51ba3 - 2013-08-30 15:17 - Chris Jones

Adding the USANPN test client certificate. This refs and closes #3953 @.25hr

Revision 12525 - 2013-08-30 15:17 - Chris Jones

Adding the USANPN test client certificate. This refs and closes #3953 @.25hr

Revision 12525 - 2013-08-30 15:17 - Chris Jones

Adding the USANPN test client certificate. This refs and closes #3953 @.25hr

History

#1 - 2013-08-30 14:44 - Ben Leinfelder

Lee Marsh npnlee85@gmail.com should be given the access to the certificate download.

#2 - 2013-08-30 14:51 - Chris Jones

- Status changed from New to In Progress
- Subject changed from Generate urn:node:mnStageUSANPN client certificate to Generate urn:node:mnTestUSANPN client certificate

#3 - 2013-08-30 15:57 - Chris Jones

- Status changed from In Progress to Closed
- translation missing: en.field_remaining_hours set to 0.0

The test certificate is available at <https://dev-testing.dataone.org/usanpn/>

#4 - 2013-11-07 00:37 - Bruce Wilson

- % Done changed from 0 to 100
- Estimated time set to 0.00

#5 - 2013-11-07 00:39 - Bruce Wilson

- Target version changed from 315 to Operational