

## Member Nodes - Task #3955

MNDeployment # 3531 (Operational): Gulf of Alaska Data Portal

### Set up SSL certificates for goa.nceas.ucsb.edu

2013-08-29 21:35 - Matthew Jones

<b>Status:</b>	Closed	<b>Start date:</b>	2013-08-29
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Matthew Jones	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Operational		
<b>Story Points:</b>			
<b>Description</b>			
Need to purchase and configure SSL for the new production hostname.			

#### History

##### #1 - 2013-08-29 21:41 - Matthew Jones

- Assignee changed from Matthew Jones to Lauren Walker

##### #2 - 2013-09-18 15:47 - Lauren Walker

- Status changed from New to Closed

- translation missing: en.field\_remaining\_hours set to 0.0

The catalog is no longer on the gulfwatchalaska.org domain.

##### #3 - 2013-10-31 00:58 - Matthew Jones

- Target version changed from 315 to Deploy by end of Y5Q2

##### #4 - 2013-10-31 01:01 - Matthew Jones

- Subject changed from Set up SSL certificates for catalog.gulfwatchalaska.org to Set up SSL certificates for goa.nceas.ucsb.edu

- Status changed from Closed to In Progress

- Estimated time set to 0.00

Reopening, as we now need certificates for the new GOA hostname.

##### #5 - 2013-11-06 03:34 - Matthew Jones

- Status changed from In Progress to Closed

- Assignee changed from Lauren Walker to Matthew Jones

- % Done changed from 0 to 100

Certificates generated for both server and client side, deployed, and tested. SSL is working properly.

##### #6 - 2014-02-03 16:03 - Laura Moyers

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

##### #7 - 2014-03-18 12:02 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Operational