

Member Nodes - Task #3965

MNDeployment # 3964 (Deferred): EU BON Member Node

Follow-up on initial contact with EU BON as a MN

2013-09-04 11:46 - Bruce Wilson

Status:	Closed	Start date:	2013-09-04
Priority:	Normal	Due date:	
Assignee:	Bruce Wilson	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
Follow-up, based on leads in Bill Michener's note of 2013-09-04 to Bruce Wilson and Rebecca Koskela, on potential for EU BON to become a member node.			

History

#1 - 2013-10-04 18:40 - Laura Moyers

- Target version set to Deploy by end of Y5Q4

#2 - 2013-10-09 13:26 - Bruce Wilson

- Status changed from New to Closed
- % Done changed from 0 to 100
- translation missing: en.field_remaining_hours set to 0.0

Meeting 2013-10-09 See <http://epad.dataone.org/MN-EUBON-2013-10-09> for notes of this meeting.

#3 - 2014-03-14 17:55 - Laura Moyers

- Target version deleted (Deploy by end of Y5Q4)

#4 - 2014-05-19 12:42 - Bruce Wilson

- Target version set to In Progress