

## Infrastructure - Task #3972

Story # 3910 (Closed): Modify Synchronization to apply more validation Logic

### Validate DataONE Resource Map Objects

2013-09-11 18:12 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	2013-09-11
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>	d1_synchronization	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-1.5.0	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		
<b>Description</b>			
Resource Map objects will need to be validated with methods in the lib client before create is called on them.			
<b>Related issues:</b>			
Related to Infrastructure - Story #4025: Release CCI 1.2.3 Features		<b>Closed</b>	<b>2013-10-02</b> <b>2013-10-26</b>
Related to Infrastructure - Story #6848: Expand ObjectFormat.formatType options		<b>Closed</b>	<b>2015-02-11</b>

### History

#### #1 - 2013-09-11 18:14 - Skye Roseboom

- Assignee changed from Robert Waltz to Skye Roseboom

Will coordinate, plan this work with Robert.

#### #2 - 2013-09-13 15:27 - Skye Roseboom

- Milestone changed from CCI-1.2 to None

#### #3 - 2013-09-18 14:50 - Skye Roseboom

- Status changed from New to In Progress

#### #4 - 2013-10-03 16:52 - Skye Roseboom

- Status changed from In Progress to Testing

Tested in cn-dev environment. Looks to be working. Ready to test in sandbox/stage.

#### #5 - 2013-10-18 20:40 - Skye Roseboom

- translation missing: en.field\_remaining\_hours set to 0.0

- Status changed from Testing to Closed

Appears to be working properly in stage testing. closing for release.

#### #6 - 2013-10-28 20:32 - Robert Waltz

- Target version changed from 2013.35-Block.5.1 to 2013.44-Block.6.1

#### #7 - 2013-10-30 00:56 - Robert Waltz

- Target version changed from 2013.44-Block.6.1 to 2013.46-Block.6.2

#### #8 - 2014-01-06 18:44 - Dave Vieglais

- Target version deleted (2013.46-Block.6.2)

**#9 - 2014-07-31 19:58 - Robert Waltz**

- Target version set to 2014.30-Block.4.3

**#10 - 2014-09-02 18:21 - Skye Roseboom**

- Target version changed from 2014.30-Block.4.3 to Release Backlog

**#11 - 2014-09-24 18:09 - Robert Waltz**

- Target version changed from Release Backlog to CCI-1.4.1

**#12 - 2014-09-24 18:31 - Robert Waltz**

- Target version changed from CCI-1.4.1 to CCI-1.4.2

**#13 - 2014-10-02 19:29 - Robert Waltz**

- Target version changed from CCI-1.4.2 to CCI-1.5.0

**#14 - 2015-02-11 06:21 - Ben Leinfelder**

- Related to Story #6848: Expand ObjectFormat.formatType options added