

Member Nodes - Task #4013

MNDeployment # 3211 (New): Taiwan Ecological Research Network member node

Follow-up on plans for TERN following Oct ILTER meeting in Korea

2013-10-01 18:15 - Bruce Wilson

<b>Status:</b>	New	<b>Start date:</b>	2013-10-01
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Laura Moyers	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Story Points:</b>			
<b>Description</b>			
Per notes in <a href="#">#3211</a> , ensure that there is follow-up with Dr Chau Chin Lin on plans for TERN after the ILTER meeting in Korea in October			

History

- #1 - 2013-11-08 19:34 - Bruce Wilson
- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3
- #2 - 2014-02-20 21:58 - Laura Moyers
- Target version deleted (Deploy by end of Y5Q3)