

Member Nodes - Task #4013

MNDeployment # 3211 (New): Taiwan Ecological Research Network member node

Follow-up on plans for TERN following Oct ILTER meeting in Korea

2013-10-01 18:15 - Bruce Wilson

Status:	New	Start date:	2013-10-01
Priority:	Normal	Due date:	
Assignee:	Laura Moyers	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
Per notes in #3211 , ensure that there is follow-up with Dr Chau Chin Lin on plans for TERN after the ILTER meeting in Korea in October			

History

#1 - 2013-11-08 19:34 - Bruce Wilson

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

#2 - 2014-02-20 21:58 - Laura Moyers

- Target version deleted (Deploy by end of Y5Q3)