

Member Nodes - Task #4014

MNDeployment # 3221 (Operational): EDAC member node

(Waiting For) EDAC to deploy new version of their internal software

2013-10-01 18:26 - Bruce Wilson

<b>Status:</b>	Closed	<b>Start date:</b>	2013-10-01
<b>Priority:</b>	Normal	<b>Due date:</b>	2013-10-15
<b>Assignee:</b>	Laura Moyers	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Operational		
<b>Story Points:</b>			
<b>Description</b>			
Per discussions with EDAC, planned for mid-October			

History

#1 - 2013-11-05 16:30 - Rob Nahf

- translation missing: en.field\_remaining\_hours set to 0.0
- Status changed from In Progress to Closed
- % Done changed from 0 to 100

#2 - 2013-11-05 17:23 - Rob Nahf

- Target version changed from 315 to Deploy by end of Y5Q2

#3 - 2014-02-03 16:04 - Laura Moyers

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

#4 - 2014-05-01 15:51 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Deploy by end of Y5Q4

#5 - 2014-06-30 17:52 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Operational