

Member Nodes - Task #4015

MNDeployment # 3230 (Planning): ARM - Atmospheric Radiation Measurement member node

(Waiting For) Resolution of mutability issue into production (ARM Archive)

2013-10-01 18:30 - Bruce Wilson

Status:	Closed	Start date:	2013-10-01
Priority:	Normal	Due date:	
Assignee:	Bruce Wilson	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
For ARM Archive to move forward, need to resolve the issues in production with mutability. That then leads to a new version of the Mercury MN stack to handle propagation of updated content.			
Related issues:			
Blocked by Infrastructure - Story #3698: support for mutable content		Closed	2013-04-01

History

- #1 - 2013-10-01 18:33 - Bruce Wilson
 - Subject changed from (Waiting For) Resolution of mutability issue into production to (Waiting For) Resolution of mutability issue into production (ARM Archive)
- #2 - 2014-05-19 12:19 - Bruce Wilson
 - Target version set to 317
- #3 - 2014-05-19 12:27 - Bruce Wilson
 - Target version deleted (317)
- #4 - 2016-02-28 11:44 - Laura Moyers
 - Status changed from New to Closed
 - % Done changed from 0 to 100
 - translation missing: en.field_remaining_hours set to 0.0

ARM (3230) is deferred indefinitely, so this task is closed until such time as ARM can resume.