

Member Nodes - Task #4016

MNDeployment # 3182 (Closed): ORNL Data Centers member nodes

(Waiting For) Resolution of mutability issue into production (CDIAC)

2013-10-01 18:33 - Bruce Wilson

Status: Closed	Start date: 2013-10-01
Priority: Normal	Due date:
Assignee: Bruce Wilson	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version:	
Story Points:	
Description For CDIAC to move forward, need to resolve the issues in production with mutability. That then leads to a new version of the Mercury MN stack to handle propagation of updated content.	
Related issues: Blocked by Infrastructure - Story #3698: support for mutable content Closed 2013-04-01	

History

#1 - 2017-09-15 19:04 - Matthew Jones

- Status changed from New to Closed

- % Done changed from 0 to 100

CDIAC moved to LBNL as part of the ESS-DIVE project, and so will be brought online under ticket [#8186](#).