

Member Nodes - Task #4016

MNDeployment # 3182 (Closed): ORNL Data Centers member nodes

(Waiting For) Resolution of mutability issue into production (CDIAC)

2013-10-01 18:33 - Bruce Wilson

Status:	Closed	Start date:	2013-10-01
Priority:	Normal	Due date:	
Assignee:	Bruce Wilson	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description For CDIAC to move forward, need to resolve the issues in production with mutability. That then leads to a new version of the Mercury MN stack to handle propagation of updated content.			
Related issues: Blocked by Infrastructure - Story #3698: support for mutable content			
		Closed	2013-04-01

History

#1 - 2017-09-15 19:04 - Matthew Jones

- Status changed from New to Closed
- % Done changed from 0 to 100

CDIAC moved to LBNL as part of the ESS-DIVE project, and so will be brought online under ticket [#8186](#).