

Member Nodes - Task #4026

MNDeployment # 3186 (Deprecated): USA-NPN (USA National Phenology Network)

Generate urn:node:USANPN client certificate

2013-10-02 19:48 - Ben Leinfelder

Status:	Closed	Start date:	2013-10-02
Priority:	Normal	Due date:	
Assignee:	Dave Vieglaiss	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description			
For their production MN - made available to Lee Marsh.			

History

- #1 - 2013-10-04 14:45 - Dave Vieglaiss
 - Status changed from New to In Progress
- #2 - 2013-10-04 16:09 - Dave Vieglaiss
 - Status changed from In Progress to Closed
 - translation missing: en.field_remaining_hours set to 0.0
- Done. available from /usanpn/usanpn-certs-prod.tgz
- #3 - 2013-10-04 18:20 - Bruce Wilson
 - % Done changed from 0 to 100
 - Estimated time set to 0.00
- #4 - 2013-11-07 00:39 - Bruce Wilson
 - Target version changed from 315 to Operational