

Member Nodes - Task #4044

MNDeployment # 3532 (Closed): DFC Member Node

(Waiting for) Development plan for DFC clarifications

2013-10-04 18:28 - Laura Moyers

Status:	Closed	Start date:	2013-10-04
Priority:	Normal	Due date:	
Assignee:	Bruce Wilson	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			

History

#1 - 2013-10-09 15:06 - Bruce Wilson

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

#2 - 2014-01-17 15:41 - Bruce Wilson

- Target version changed from Deploy by end of Y5Q3 to Deploy by end of Y5Q4

#3 - 2014-08-06 18:23 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1

#4 - 2014-08-27 18:24 - Bruce Wilson

- Status changed from New to Closed

- % Done changed from 0 to 100

- translation missing: en.field_remaining_hours set to 0.0

Closing as done. Should have been closed a long time ago.