

Member Nodes - Task #4044

MNDeployment # 3532 (Closed): DFC Member Node

(Waiting for) Development plan for DFC clarifications

2013-10-04 18:28 - Laura Moyers

Status:	Closed	Start date:	2013-10-04
Priority:	Normal	Due date:	
Assignee:	Bruce Wilson	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			

History

- #1 - 2013-10-09 15:06 - Bruce Wilson
- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3
- #2 - 2014-01-17 15:41 - Bruce Wilson
- Target version changed from Deploy by end of Y5Q3 to Deploy by end of Y5Q4
- #3 - 2014-08-06 18:23 - Laura Moyers
- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1
- #4 - 2014-08-27 18:24 - Bruce Wilson
- Status changed from New to Closed
- % Done changed from 0 to 100
- translation missing: en.field_remaining_hours set to 0.0

Closing as done. Should have been closed a long time ago.