

Infrastructure - Task #4065

Story # 3875 (Closed): Create a dashboard (version 1) for DataONE to provide high level overall system status

Task # 4064 (Closed): Report of downloads of DATA objects per month

Report on Number of GETs per month by object format per MN

2013-10-08 21:39 - Robert Waltz

| | | | |
|-------------------------|-------------------|------------------------|------------|
| Status: | Closed | Start date: | 2013-10-08 |
| Priority: | Normal | Due date: | |
| Assignee: | Robert Waltz | % Done: | 100% |
| Category: | d1_dashboard | Estimated time: | 0.00 hour |
| Target version: | 2014.14-Block.2.3 | Story Points: | |
| Milestone: | None | | |
| Product Version: | * | | |

Description

Report on Number of GETs per month by object format per MN since DataONE production deployment

This process will about a csv, character separator being a tab

History

#1 - 2013-10-08 21:39 - Robert Waltz

- Product Version changed from * to 1.0.0

#2 - 2013-10-08 21:39 - Robert Waltz

- Assignee changed from Robert Sandusky to Robert Waltz

#3 - 2013-10-28 20:43 - Robert Waltz

- Target version set to 2013.44-Block.6.1

#4 - 2014-01-06 18:32 - Chris Jones

- Target version changed from 2013.44-Block.6.1 to 2014.6-Block.1.3

#5 - 2014-01-06 22:31 - Robert Waltz

- Target version changed from 2014.2-Block.1.1 to 2014.6-Block.1.3

#6 - 2014-01-06 22:31 - Robert Waltz

- Target version changed from 2014.6-Block.1.3 to 2014.2-Block.1.1

#7 - 2014-01-06 23:08 - Robert Waltz

- Target version changed from 2014.6-Block.1.3 to 2014.2-Block.1.1

#8 - 2014-03-14 17:12 - Skye Roseboom

- Target version changed from 2014.2-Block.1.1 to 2014.12-Block.2.2

#9 - 2014-03-31 17:41 - Skye Roseboom

- Target version changed from 2014.12-Block.2.2 to 2014.14-Block.2.3

#10 - 2014-07-30 06:21 - Robert Waltz

- Milestone changed from CCI-1.2 to None

- Product Version changed from 1.0.0 to *

#11 - 2016-08-10 20:42 - Robert Waltz

- % Done changed from 0 to 100

- Status changed from In Progress to Closed

- translation missing: en.field_remaining_hours set to 0.0