

Member Nodes - Task #4069

MNDeployment # 3964 (Deferred): EU BON Member Node

(Waiting for) Discussions with Hannu and Granada site about becoming a Metacat MN

2013-10-09 13:30 - Bruce Wilson

Status:	Closed	Start date:	2013-10-09
Priority:	Normal	Due date:	
Assignee:	Bruce Wilson	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Deploy by end of Y3Q1		
Story Points:			
Description			
Hannu will be at the Granda site for an EU BON meeting in early December. An agenda item is whether it makes sense, both from a technical perspective and from a people/process perspective, for Granada to be a DataONE MN in its own right, given that they run Metacat.			

History

#1 - 2014-03-06 17:08 - Laura Moyers

- Status changed from New to Closed
- % Done changed from 0 to 100
- translation missing: en.field_remaining_hours set to 0.0

Meeting occurred end of January. Outcome was that the Sierra Nevada Global Change Observatory is interested in becoming a MN. See <https://redmine.dataone.org/issues/4296>

#2 - 2014-03-14 17:55 - Laura Moyers

- Target version deleted (Deploy by end of Y5Q4)

#3 - 2014-05-19 12:42 - Bruce Wilson

- Target version set to In Progress