

## Member Nodes - MNDeployment #4083

### Forest Research Institute Malaysia (FRIM)

2013-10-14 10:51 - Laura Moyers

<b>Status:</b>	Deferred	<b>Start date:</b>	2014-05-19
<b>Priority:</b>	Normal	<b>Due date:</b>	2015-07-31
<b>Assignee:</b>	Laura Moyers	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>MN_Date_Online:</b>	
<b>Latitude:</b>	3.23	<b>Name:</b>	
<b>Longitude:</b>	101.63	<b>Logo URL:</b>	
<b>MN Description:</b>	he FRIM data catalog contains research data from various TFRI divisions and projects that span forests, plants, ecology, and herbariums throughout Malaysia	<b>Date Upcoming:</b>	
<b>Base URL:</b>	http://myernet.frim.gov.my/FRIM	<b>Date Deprecated:</b>	
<b>NodeIdentifier:</b>		<b>Information URL:</b>	
<b>MN Tier:</b>	Tier 4	<b>Version:</b>	
<b>Software stack:</b>	Metacat		
<b>Description</b>			
From DataONE website "contact us" – [General] Register as a Member			
Website: <a href="http://www.frim.gov.my/">http://www.frim.gov.my/</a>			
Entity: Forest Research Institute Malaysia			
POC: Omarali Bin Abdul Rahim <a href="mailto:omarali@frim.gov.my">omarali@frim.gov.my</a> )			
Date of inquiry: 10/12/13			
Responder: Laura Moyers			
Date of response: 10/14/13			
Response: Laura to be initial POC			
Omarali's query: "To whom it may concern, would like to know how to send the member nodes form. I try to get the email id but can't locate it. I'd like to register Forest Research Institute Malaysia as a DataONE member."			
<b>Subtasks:</b>			
Task # 4116: Work with FRIM to upgrade Metacat to 2.2.1 or later			<b>In Progress</b>
Task # 4117: Issue Test certs for FRIM			<b>New</b>
Task # 4118: Validate FRIM sync against stage environment			<b>New</b>

### History

#### #1 - 2013-10-16 20:27 - Bruce Wilson

- Status changed from New to Planning
- Software stack set to Metacat

#### #2 - 2013-10-26 12:26 - Bruce Wilson

- Base URL set to <http://myernet.frim.gov.my/FRIM>
- Longitude set to 101.63
- MN Description set to he FRIM data catalog contains research data from various TFRI divisions and projects that span forests, plants, ecology, and herbariums throughout Malaysia
- MN Tier set to Tier 2
- Due date set to 2014-01-31
- Status changed from Planning to Ready
- Target version set to Deploy by end of Y5Q2

- Start date set to 2013-10-26
- Latitude set to 3.23

Per email from Omar Ali 2013-10-26: FRIM is running Metacat and they have started the process to upgrade to 2.2.1. Once that's done, the process for coming on-line should be straight-forward. Given that, I'm putting this into the year 5 quarter 2 target list.

**#3 - 2013-10-26 12:41 - Bruce Wilson**

- MN Tier changed from Tier 2 to Tier 4

**#4 - 2014-01-17 15:38 - Bruce Wilson**

- Due date changed from 2014-01-31 to 2014-04-30
- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

**#5 - 2014-02-20 22:00 - Laura Moyers**

- Start date deleted (2013-10-26)
- Due date deleted (2014-04-30)
- Target version deleted (Deploy by end of Y5Q3)

Last contact Oct 2013. Laura to contact March 2014 to determine if there is still interest in working with DataONE.

**#6 - 2014-05-19 12:40 - Bruce Wilson**

- Due date set to 2015-07-31
- Start date set to 2014-05-19
- Target version set to In Progress

**#7 - 2015-01-23 19:02 - Laura Moyers**

- Status changed from Ready to Deferred
- Target version deleted (In Progress)