

Member Nodes - MNDeployment #4083

Forest Research Institute Malaysia (FRIM)

2013-10-14 10:51 - Laura Moyers

Status:	Deferred	Start date:	2014-05-19
Priority:	Normal	Due date:	2015-07-31
Assignee:	Laura Moyers	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		MN_Date_Online:	
Latitude:	3.23	Name:	
Longitude:	101.63	Logo URL:	
MN Description:	he FRIM data catalog contains research data from various TFRI divisions and projects that span forests, plants, ecology, and herbariums throughout Malaysia		
Base URL:	http://myernet.frim.gov.my/FRIM	Date Upcoming:	
NodeIdentifier:		Date Deprecated:	
MN Tier:	Tier 4	Information URL:	
Software stack:	Metacat	Version:	
Description			
From DataONE website "contact us" – [General] Register as a Member			
Website: http://www.frim.gov.my/			
Entity: Forest Research Institute Malaysia			
POC: Omarali Bin Abdul Rahim omarali@frim.gov.my)			
Date of inquiry: 10/12/13			
Responder: Laura Moyers			
Date of response: 10/14/13			
Response: Laura to be initial POC			
Omarali's query: "To whom it may concern, would like to know how to send the member nodes form. I try to get the email id but can't locate it. I'd like to register Forest Research Institute Malaysia as a DataONE member."			
Subtasks:			
Task # 4116: Work with FRIM to upgrade Metacat to 2.2.1 or later			In Progress
Task # 4117: Issue Test certs for FRIM			New
Task # 4118: Validate FRIM sync against stage environment			New

History

#1 - 2013-10-16 20:27 - Bruce Wilson

- Status changed from New to Planning
- Software stack set to Metacat

#2 - 2013-10-26 12:26 - Bruce Wilson

- Base URL set to <http://myernet.frim.gov.my/FRIM>
- Longitude set to 101.63
- MN Description set to he FRIM data catalog contains research data from various TFRI divisions and projects that span forests, plants, ecology, and herbariums throughout Malaysia
- MN Tier set to Tier 2
- Due date set to 2014-01-31
- Status changed from Planning to Ready
- Target version set to Deploy by end of Y5Q2

- *Start date set to 2013-10-26*
- *Latitude set to 3.23*

Per email from Omar Ali 2013-10-26: FRIM is running Metacat and they have started the process to upgrade to 2.2.1. Once that's done, the process for coming on-line should be straight-forward. Given that, I'm putting this into the year 5 quarter 2 target list.

#3 - 2013-10-26 12:41 - Bruce Wilson

- *MN Tier changed from Tier 2 to Tier 4*

#4 - 2014-01-17 15:38 - Bruce Wilson

- *Due date changed from 2014-01-31 to 2014-04-30*
- *Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3*

#5 - 2014-02-20 22:00 - Laura Moyers

- *Start date deleted (2013-10-26)*
- *Due date deleted (2014-04-30)*
- *Target version deleted (Deploy by end of Y5Q3)*

Last contact Oct 2013. Laura to contact March 2014 to determine if there is still interest in working with DataONE.

#6 - 2014-05-19 12:40 - Bruce Wilson

- *Due date set to 2015-07-31*
- *Start date set to 2014-05-19*
- *Target version set to In Progress*

#7 - 2015-01-23 19:02 - Laura Moyers

- *Status changed from Ready to Deferred*
- *Target version deleted (In Progress)*