

Member Nodes - Task #4090

MNDeployment # 3708 (Operational): Minnesota Population Center

Establish technical contacts between CCIT and MPC folks; determine coredev primary POC

2013-10-15 13:26 - Bruce Wilson

Status:	Closed	Start date:	2013-10-15
Priority:	Normal	Due date:	
Assignee:	Laura Moyers	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description			
Make sure that the MPC folks are talking with CCIT. Determine who from Core developers will be the primary POC for MPC.			

History

#1 - 2013-10-15 13:26 - Bruce Wilson

- Assignee set to Laura Moyers

#2 - 2013-10-15 13:26 - Bruce Wilson

- Status changed from New to In Progress

#3 - 2013-10-29 16:50 - Bruce Wilson

- Target version set to Deploy by end of Y5Q4

#4 - 2013-10-29 16:50 - Bruce Wilson

- Status changed from In Progress to Closed
- % Done changed from 0 to 100
- translation missing: en.field_remaining_hours set to 0.0

#5 - 2013-10-29 16:51 - Bruce Wilson

- Estimated time set to 0.00

Skye Roseboom to be primary technical contact, with Chris Jones as backup.

#6 - 2014-08-04 18:47 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q1

#7 - 2014-09-29 21:30 - Laura Moyers

- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE

#8 - 2015-01-02 16:42 - Laura Moyers

- Target version changed from Deploy by end of NCTE to Operational