

Member Nodes - Task #4093

MNDeployment # 3422 (Deprecated): GLEON

Follow-up with Chris Jones after GLEON meeting

2013-10-15 13:43 - Bruce Wilson

Status:	Closed	Start date:	2013-10-15
Priority:	Normal	Due date:	2013-11-10
Assignee:	Laura Moyers	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description			
Make sure to follow-up with Chris after the GLEON meeting.			

History

#1 - 2014-02-14 19:28 - Laura Moyers

- Target version set to Deploy by end of Y5Q3

#2 - 2014-02-14 20:59 - Laura Moyers

- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0.0

#3 - 2014-04-14 13:57 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Deploy by end of Y5Q4

#4 - 2014-08-04 18:47 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Deploy by end of Y1Q2