

Member Nodes - MNDeployment #4115

UTK Institutional Repository

2013-10-25 00:28 - Bruce Wilson

Status:	Deferred	Start date:	2014-08-19
Priority:	Normal	Due date:	2015-09-30
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Latitude:	35.96	MN_Date_Online:	
Longitude:	83.92	Name:	
MN Description:		Logo URL:	
Base URL:		Date Upcoming:	
NodeIdentifier:		Date Deprecated:	
MN Tier:	Tier 1	Information URL:	
Software stack:	DSpace	Version:	
Description			
UTK is in process of replacing TRACE with a system to manage both data and metadata. Currently, they expect that DSpace is the likely technology for an institutional repository, and they intend for this to be a DataONE MN.			
Related issues:			
Blocked by Infrastructure - Story #3707: DSpace Member Node Implementation			Rejected

History

#1 - 2014-08-19 20:30 - Laura Moyers

- Due date set to 2014-10-31
- MN Tier set to Tier 1
- Longitude set to 83.92
- Latitude set to 35.96
- Start date set to 2014-08-19
- Target version set to Deploy by end of Y1Q1
- Status changed from New to Planning

Intent is to develop a DSpace-based institutional repository at the University of Tennessee-Knoxville as a proof-of-concept.

#2 - 2014-09-29 21:26 - Laura Moyers

- Target version changed from Deploy by end of Y1Q1 to Deploy by end of NCTE

#3 - 2014-11-19 20:17 - Laura Moyers

- Target version changed from Deploy by end of NCTE to Deploy by end of Y1Q4
- Due date changed from 2014-10-31 to 2015-09-30

Subcontract effort has implemented a DSpace "MN" in the sandbox environment.

#4 - 2015-02-26 20:38 - Laura Moyers

- % Done changed from 0 to 10
- Target version deleted (Deploy by end of Y1Q4)

Removed from current year targets - MN development relies upon the UTK institutional repository being up and running, and it is still in the early

development stages.

#5 - 2015-04-17 14:52 - Bruce Wilson

- *Status changed from Planning to Deferred*

#6 - 2015-11-19 19:05 - Laura Moyers

- *Assignee changed from Bruce Wilson to Laura Moyers*

- *% Done changed from 10 to 0*

- *Status changed from Deferred to New*

Chris Eaker said via email 11/19/15 that the UTK repo is up and running. Laura to work with Chris on the DataONE MN side of this effort. Volume of content will be small.

#7 - 2018-04-17 17:32 - Amy Forrester

- *Status changed from New to Deferred*

- *Assignee deleted (Laura Moyers)*

- **per LT meeting 4/13/18**