

## Member Nodes - Task #4118

MNDeployment # 4083 (Deferred): Forest Research Institute Malaysia (FRIM)

### Validate FRIM sync against stage environment

2013-10-26 12:40 - Bruce Wilson

<b>Status:</b>	New	<b>Start date:</b>	2013-10-26
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Story Points:</b>			
<b>Description</b>			

#### History

**#1 - 2014-01-17 15:38 - Bruce Wilson**

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

**#2 - 2014-02-20 22:00 - Laura Moyers**

- Target version deleted (Deploy by end of Y5Q3)

**#3 - 2014-05-19 12:40 - Bruce Wilson**

- Target version set to In Progress