

Member Nodes - Task #4163

MNDeployment # 3221 (Operational): EDAC member node

mutually accept the deployment

2013-11-05 16:51 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2013-11-08
<b>Priority:</b>	Normal	<b>Due date:</b>	2013-11-08
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Operational		
<b>Story Points:</b>			
<b>Description</b>			
<b>Related issues:</b>			
Blocked by Member Nodes - Task #4162: register to Production		Closed	2013-11-07 2013-11-07
Precedes Member Nodes - Task #4164: announce the deployment		Closed	2013-11-09 2013-11-09

History

#1 - 2013-11-05 17:23 - Rob Nahf

- Target version changed from 315 to Deploy by end of Y5Q2

#2 - 2014-02-03 16:04 - Laura Moyers

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

#3 - 2014-05-01 15:51 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Deploy by end of Y5Q4

#4 - 2014-06-18 20:31 - Laura Moyers

- % Done changed from 0 to 100
- Status changed from New to Closed
- translation missing: en.field\_remaining\_hours set to 0.0

Rob has done extensive verification post-harvesting, and EDAC and DataONE are ready to announce.

#5 - 2014-06-30 17:52 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Operational