

Infrastructure - Task #4192

Story # 4188 (In Progress): dataone Exception definition and implementation requires clarification

Notify MN implementations of the discrepancy in exception definition

2013-11-27 21:47 - Dave Vieglaiss

|   |                     |                        |            |
|---|---------------------|------------------------|------------|
| <b>Status:</b>  | In Progress         | <b>Start date:</b>     | 2013-11-27 |
| <b>Priority:</b>  | Normal              | <b>Due date:</b>       |            |
| <b>Assignee:</b>  | Dave Vieglaiss      | <b>% Done:</b>         | 30%        |
| <b>Category:</b>  | Management          | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>  | Maintenance Backlog | <b>Story Points:</b>   |            |
| <b>Milestone:</b>   | None                |                        |            |
| <b>Product Version:</b>   | *                   |                        |            |
| <b>Description</b>  |                     |                        |            |
| MN implementations may be affected by this discrepancy, depending on which source was considered authoritative. |                     |                        |            |
| All MN implementors need to be contacted and informed of the discrepancy and the potential impacts.             |                     |                        |            |

History

#1 - 2013-12-03 15:20 - Dave Vieglaiss

- Status changed from New to In Progress

Contacted Dryad, Mercury. Chris contacting SEAD, Rob to work with EDAC.

#2 - 2013-12-03 21:59 - Chris Jones

Kavitha confirmed that SEAD is not using the schema directly. They're just using d1\_libclient\_java, so no blocker there.

#3 - 2014-01-06 18:47 - Dave Vieglaiss

- Target version changed from 2013.49-Block.6.3 to 2014.2-Block.1.1

#4 - 2014-03-14 21:00 - Chris Jones

- Target version changed from 2014.2-Block.1.1 to 2014.14-Block.2.3

#5 - 2014-09-24 18:28 - Dave Vieglaiss

- Target version changed from 2014.14-Block.2.3 to Maintenance Backlog