

Infrastructure - Task #4192

Story # 4188 (In Progress): dataone Exception definition and implementation requires clarification

Notify MN implementations of the discrepancy in exception definition

2013-11-27 21:47 - Dave Vieglaiss

Status:	In Progress	Start date:	2013-11-27
Priority:	Normal	Due date:	
Assignee:	Dave Vieglaiss	% Done:	30%
Category:	Management	Estimated time:	0.00 hour
Target version:	Maintenance Backlog	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
MN implementations may be affected by this discrepancy, depending on which source was considered authoritative.			
All MN implementors need to be contacted and informed of the discrepancy and the potential impacts.			

History

#1 - 2013-12-03 15:20 - Dave Vieglaiss

- Status changed from New to In Progress

Contacted Dryad, Mercury. Chris contacting SEAD, Rob to work with EDAC.

#2 - 2013-12-03 21:59 - Chris Jones

Kavitha confirmed that SEAD is not using the schema directly. They're just using d1_libclient_java, so no blocker there.

#3 - 2014-01-06 18:47 - Dave Vieglaiss

- Target version changed from 2013.49-Block.6.3 to 2014.2-Block.1.1

#4 - 2014-03-14 21:00 - Chris Jones

- Target version changed from 2014.2-Block.1.1 to 2014.14-Block.2.3

#5 - 2014-09-24 18:28 - Dave Vieglaiss

- Target version changed from 2014.14-Block.2.3 to Maintenance Backlog