

Member Nodes - Task #4281

MNDeployment # 3221 (Operational): EDAC member node

EDAC: MN desc doc, logo, news item

2014-02-20 17:47 - Laura Moyers

Status:	Closed	Start date:	2014-02-20
Priority:	Normal	Due date:	
Assignee:	Laura Moyers	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description Work with MN POC to develop MN description document. Attach here when complete; store PDF in docs.dataone.org. Obtain logo file. Draft news item for announcement and coordinate with MN for any announcements they wish to do from their perspective. When all 3 steps are complete, this is the signal to UPDATE CURRENT MEMBER NODES PAGE on dataone.org. MN desc docs attached. MN logo already obtained MN draft news item in review 2/19/14			

History

#1 - 2014-02-20 17:54 - Laura Moyers

- Assignee set to Laura Moyers

#2 - 2014-02-20 18:26 - Laura Moyers

- Status changed from New to In Progress

#3 - 2014-02-20 21:36 - Amber Budden

EDAC listed on public site as 'upcoming'

#4 - 2014-05-01 15:51 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Deploy by end of Y5Q4

#5 - 2014-06-18 20:33 - Laura Moyers

- % Done changed from 80 to 100
- translation missing: en.field_remaining_hours set to 0.0
- Status changed from In Progress to Closed

EDAC news item complete (in Google Docs).

#6 - 2014-06-30 17:52 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Operational

Files

Member_Node_Description_Form_EDAC_v2 0_20140123.docx	296 KB	2014-02-20	Laura Moyers
--	--------	------------	--------------

