

Member Nodes - Task #4282

MNDeployment # 3221 (Operational): EDAC member node

EDAC: Generate client and/or server certificates in PRODUCTION

2014-02-20 17:52 - Laura Moyers

Status:	Closed	Start date:	2014-02-20
Priority:	Normal	Due date:	
Assignee:	Chris Jones	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description			
Generate client and/or server certificates for MN in PRODUCTION. (CCIT generates certificates/keys, MN POC installs locally.)			
Chris has created certs; email to Rob 2/19/14. Rob/Soren to install.			

History

#1 - 2014-02-20 17:57 - Chris Jones

- Status changed from New to Closed
- translation missing: en.field\_remaining\_hours set to 0.0

I've generated certificates for urn:node:EDACGSTORE, and have sent the link to Rob. He'll send it to Soren when he irons out some issues in stage, and then she'll be able to register the MN in production (since it's the same machine as their test machine, we don't want it registered in two envs at the same time).

#2 - 2014-03-31 20:40 - Rob Nahf

- % Done changed from 50 to 100
- Estimated time set to 0.00

#3 - 2014-05-01 15:51 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Deploy by end of Y5Q4

#4 - 2014-06-30 17:52 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Operational