

Python GMN - Bug #4301

In the GMN integreation tester, add test to check that Last-Modified, Content-Length and Content-Type fields are set correctly

2014-03-06 22:37 - Roger Dahl

Status:	New	Start date:	2014-03-06
Priority:	Low	Due date:	2015-01-13
Assignee:	Roger Dahl	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			

History

- #1 - 2014-08-29 15:58 - Roger Dahl
 - Priority changed from Normal to Low
- #2 - 2014-10-01 20:48 - Robert Waltz
 - Assignee changed from Roger Dahl to Mark Servilla
- #3 - 2014-10-01 20:50 - Robert Waltz
 - Parent task deleted (#4299)
- #4 - 2014-10-01 20:50 - Robert Waltz
 - translation missing: en.field_remaining_hours set to 0.0
 - Tracker changed from Task to Bug
 - Due date set to 2014-10-01
 - Target version set to Release Backlog
- #5 - 2015-01-05 18:44 - Mark Servilla
 - Due date changed from 2014-10-01 to 2015-01-05
 - Assignee changed from Mark Servilla to Mark Flynn
- #6 - 2015-01-13 16:31 - Dave Vieglais
 - Due date changed from 2015-01-05 to 2015-01-13
 - Category deleted (d1_mn_GMN)
 - Project changed from Infrastructure to Python GMN
- #7 - 2015-01-19 23:17 - Dave Vieglais
 - Target version deleted (Release Backlog)
- #8 - 2016-04-21 22:38 - Roger Dahl
 - Assignee changed from Mark Flynn to Roger Dahl