

## Infrastructure - Task #4318

Story # 3875 (Closed): Create a dashboard (version 1) for DataONE to provide high level overall system status

### Add MN logo to MN Summary table and MN Detail view.

2014-03-13 17:04 - Skye Roseboom

<b>Status:</b>	Closed	<b>Start date:</b>	2014-03-13
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>	d1_dashboard	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2014.14-Block.2.3	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.3		
<b>Product Version:</b>	*		
<b>Description</b>			
Add MN logo to MN table, and replace "home" icon on detail MN page with each MN's logo as link to their home page.			
Will require a logo data source to hold/provide logo by MN.			
(from Dec review)			
<a href="http://epad.dataone.org/2013Dec18-Dashboard">http://epad.dataone.org/2013Dec18-Dashboard</a>			

### History

#### #1 - 2014-03-13 23:28 - Skye Roseboom

- Status changed from New to In Progress

#### #2 - 2014-03-14 17:12 - Skye Roseboom

- Target version changed from 2014.2-Block.1.1 to 2014.12-Block.2.2

#### #3 - 2014-03-24 20:48 - Skye Roseboom

- Status changed from In Progress to Testing

#### #4 - 2014-03-31 17:41 - Skye Roseboom

- Target version changed from 2014.12-Block.2.2 to 2014.14-Block.2.3

#### #5 - 2014-04-09 15:37 - Skye Roseboom

- Status changed from Testing to Closed

- translation missing: en.field\_remaining\_hours set to 0.0