

Infrastructure - Task #442

meet to determine the appropriate approach for utilizing the shared code

2010-03-25 04:35 - Robert Waltz

Status:	Closed	Start date:	
Priority:	Low	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_cn_service	Estimated time:	0.00 hour
Target version:	CCI-0.3 Deployed	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
Matt and Robert discuss different approaches and agree on plan			

History

#1 - 2010-03-30 01:51 - Robert Waltz

- Status changed from New to Closed