

Infrastructure - Task #4480

Story # 4461 (Closed): CCI 1.2.6 Feature Release

Create production release for one-mercury

2014-03-19 16:21 - Skye Roseboom

<b>Status:</b>	Closed	<b>Start date:</b>	2014-03-19
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Skye Roseboom	<b>% Done:</b>	100%
<b>Category:</b>	d1_mercury	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2014.18-Block.3.1	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.2		
<b>Product Version:</b>	*		
<b>Description</b>			
Merge new features/fixes to release branch, test, create prod tag.			
FF rendering issue needs to be merged.			

History

#1 - 2014-05-02 20:21 - Skye Roseboom

- Status changed from New to Closed
- translation missing: en.field\_remaining\_hours set to 0.0

Tagged mercury common/ui source components and mercury debian package component for CCI 1.2.6

#2 - 2014-05-05 21:47 - Skye Roseboom

- Target version changed from 2014.14-Block.2.3 to 2014.18-Block.3.1