

Infrastructure - Task #4481

Story # 4461 (Closed): CCI 1.2.6 Feature Release

Build production release when all components are ready

2014-03-19 16:22 - Skye Roseboom

|  |                        |                        |            |
|--|------------------------|------------------------|------------|
| <b>Status:</b>   | Closed                 | <b>Start date:</b>     | 2014-03-19 |
| <b>Priority:</b>   | Normal                 | <b>Due date:</b>       |            |
| <b>Assignee:</b>   | Skye Roseboom          | <b>% Done:</b>         | 100%       |
| <b>Category:</b>   | Environment.Production | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>   | 2014.18-Block.3.1      | <b>Story Points:</b>   |            |
| <b>Milestone:</b>  | None                   |                        |            |
| <b>Product Version:</b>  | *                      |                        |            |
| <b>Description</b>   |                        |                        |            |
| Update control properties file for stable release to reference tags for products being released: |                        |                        |            |
| indexing, one-mercury, libclient, common_java, dataone-cn-solr, test-resources                   |                        |                        |            |

History

#1 - 2014-05-02 20:28 - Skye Roseboom

- Status changed from New to In Progress
- Assignee set to Skye Roseboom

#2 - 2014-05-02 20:36 - Skye Roseboom

- Description updated

#3 - 2014-05-05 21:47 - Skye Roseboom

- Target version changed from 2014.14-Block.2.3 to 2014.18-Block.3.1

#4 - 2014-05-06 14:54 - Skye Roseboom

- Status changed from In Progress to Closed
- translation missing: en.field\_remaining\_hours set to 0.0