

Infrastructure - Story #452

Setup hardware and connectivity for MN Service VM for ORNL/DAAC

2010-03-25 13:35 - Dave Vieglaiss

Status:	Closed	Start date:	2013-01-02
Priority:	High	Due date:	2013-01-02
Assignee:	Giri Palanisamy	% Done:	100%
Category:	mn.Mercury	Estimated time:	0.00 hour
Target version:	CCI-0.4		
Story Points:			
Description As an ORNL/DAAC manager / developer, I need to identify and setup the necessary hardware and network connectivity to support the MN functionality on the ORNL/DAAC. <ul style="list-style-type: none">• Setup VM• Admin details for installation, connectivity (Giri, Jim)			

History

#1 - 2010-03-31 17:09 - Redmine Admin

Updated status, related task in progress

#3 - 2013-01-02 15:44 - Dave Vieglaiss

- Due date set to 2013-01-02
- Category changed from 299 to mn.Mercury
- Start date set to 2013-01-02
- translation missing: en.field_remaining_hours set to 0.0