

Infrastructure - Task #457

Document administrative details for ORNL/DAAC MN VM

2010-03-25 14:55 - Dave Vieglaiss

Status:	Closed	Start date:	2013-01-02
Priority:	Low	Due date:	
Assignee:	Giri Palanisamy	% Done:	100%
Category:	mn.Mercury	Estimated time:	0.00 hour
Target version:	CCI-0.4	Story Points:	
Milestone:			
Product Version:	*		
Description			
The installation and administrative details for the VM hosting the python stack for the ORNL/DAAC needs to be documented.			

History

#1 - 2010-05-05 20:51 - Dave Vieglaiss

- Status changed from New to Closed

#2 - 2013-01-02 15:43 - Dave Vieglaiss

- Category changed from 299 to mn.Mercury

- Start date set to 2013-01-02

- translation missing: en.field_remaining_hours set to 0.0