

Infrastructure - Task #458

Document the install process of GMN

2010-03-25 15:04 - Dave Vieglais

Status:	Closed	Start date:	
Priority:	Low	Due date:	
Assignee:	Roger Dahl	% Done:	100%
Category:	d1_mn_GMN	Estimated time:	0.00 hour
Target version:	CCI-0.4	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
Document the install process of GMN			

History

#1 - 2010-04-12 15:46 - Roger Dahl

- Status changed from New to Closed